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 468,197AIRWAY FEASIBILITY STUDY - PBE04ST101  93,875

8/19/20058/19/200512/7/200412/7/20043  100%KIMLEY-HOR-001DISTRICT3

AIRWAY FEASIBILITY STUDY:  Preparation of engineering feasibility study for proposed 
extension of Airway from Gateway Blvd. East to Delta.  Final report will be accepted.  Route is 
feasible and Phase I to be added to future Bond Election project list.

 113,400AIRWAY PUMP STATION - PBE04FC101  139,257

12/2/20056/13/20056/13/20052  100%RBM ENGRG-001 3DISTRICT3

Project Completed.

 7,306,175CEDAR GROVE PH 1 THRU 9 - PBE04ST107  6,991,233

8/31/20065/31/20055/31/20053  75%CEA ENGINE-001 1DISTRICT3

Under construction starting to work last two streets.

 878,100CEDAR GROVE PH 11 THRU 12 - PBE04ST106  1,038,765

8/31/20065/31/20055/31/20053  80%CEA ENGINE-001 1DISTRICT3

Under construction expect completion in October 06.

 234,128CEDAR GROVE PHS 10 - PBE04ST105  173,658

3  1%CEA ENGINE-001 3DISTRICT3

CEDAR GROVE PH 10:  DESIGN ONLY of street and drainage improvements on Mimosa from 
Carolina to Durrill.  Design completed.  Construction estimate $840,259.

 1,000,000HAWKINS ROW ACQUISITION - PBE04ST111  1,000,000

 10,000,000  9,436,786


